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02/20/09 Statement of Ongoing Contracts as of 03/04/09

09District

09-INY-6-/4

09-INY-168-20.5/36

09-INY-178-48.6/60

09-INY-395-8.5/11.8

09-INY-395-11.8/20.4

09-INY-395-65.0/76.1

Fed Aid

HM1

HM1

HM1

HA22

HM1

HE13

Pgm Code

IN INYO COUNTY NEAR BISHOP AND BIG

PINE ON ROUTES 6, 168, AND 395 PM

0.0/4.0; 13.0/15.0; 99.2/100.9

______________________________

IN INYO AND MONO COUNTIES NEAR BISHOP

ON ROUTES 6 AND 168 AT VARIOUS

LOCATIONS

IN INYO COUNTY ABOUT 5.8 MILES EAST

OF SHOSHONE FROM 0.2 MILE EAST OF

CHICAGO VALLEY ROAD TO 2.2 MI WEST OF

CALIFORNIA/NEVADA STAT

IN INYO COUNTY NEAR LITTLE LAKE  FROM

1.8 KM SOUTH OF SOUTH JUNCTION LITTLE

LAKE ROAD TO 1.9 KM SOUTHOF CINDER

ROAD

IN INYO COUNTY NEAR LITTLE LAKE  FROM

1.3 MILES SOUTH OF CINDER ROAD TO

ROSE VALLEY RANCH ROAD

IN INYO COUNTY AT AND NEAR

INDEPENDENCE FROM 1.0 KM SOUTH OF LA

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF

SHABBELL LANE

Description 

HOT MIX ASPHALT

RESURFACE ROADWAY WITH ASPHALT

APPLY CHIP SEAL

ROADWAY REHABILITATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN TO FOUR-LANE EXPRESSWAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

INTERNATIONAL SURFACING

SYSTEMS

INTERNATIONAL SURFACING

SYSTEMS

MAVERICK ASPHALT &

CONSTRUCTION

MAVERICK ASPHALT &

CONSTRUCTION

GRANITE CONSTRUCTION C/0 JOSE

HERNANDEZ

Contractor

WATSONVILLE CA 95077

MODESTO CA 95352

MODESTO CA 95352

BAKERSFIELD, CA  93389

BAKERSFIELD, CA  93389

BAKERSFIELD, CA 93388-5127

(831)724-1011

(209)525-9065

(209)525-9065

 

 

 

CHRIS TALBOT

CHRIS TALBOT

KURT WEIERMAN

Resident
Engineer

 

 

 

(760)938-2572

(760)938-2572

(760)872-0781

 $1,280,549

 $2,037,375

 $414,603

 $6,259,619

 $2,032,599

 $39,388,536

Bid + CCOs

 $0

 $0

 $0

 $663,058

 $0

 $7,343,160

Comp To  date

 $0

 $0

 $0

 $500,339

 $0

 $2,467,529

This Month

12/19/08

12/19/08

11/10/08

09/10/08

11/03/08

06/16/08

Awarded

01/08/09

01/08/09

11/24/08

10/08/08

11/13/08

07/09/08

Approved

07/06/09

05/15/09

06/03/10

Est Comp

 0%

 0%

 0%

 22%

 0%

 24%

%Time

 0%

 0%

 0%

 11%

 0%

 19%

% Work 

 

 

 

 

SUSPENDED

 

Message

09-339304

09-339104

09-339504

09-316604

09-339704

09-2144U4

Contract 

  

  

  

ACNH-P395-(218)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 50085

P O BOX 4770

P O BOX 4770

PO BOX 13490

PO BOX 13490

PO BOX 5127

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $3,872,746 $29,009,413 $89,603,417

09-INY-395-77.3/91.6

09-INY-395-117.8/122.4

09-MNO-167-1.8/0

Fed Aid

HE13

HA22

HA42

Pgm Code

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.1 KM NORTH OF NORTH FORT

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF

ELNA ROAD

IN INYO COUNTY NEAR BISHOP FROM

BARLOW LANE TO 0.1 KM EAST OF

PLEASANT VALLEY DAM ROAD

IN MONO COUNTY NEAR MONO CITY AT 1.8

MILES EAST OF ROUTE 395

Description 

WIDEN TO 4 LANE EXPRESSWAY

HOT MIX ASPHALT OVERLAY

INSTALL DRAINAGE CULVERT PIPE LINER

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

QUALCON CONTRACTORS, INC.

ODYSSEY LANDSCAPING COMPANY

Contractor

RIVERSIDE CA 92509

MINDEN, NV 89423-4203

STOCKTON, CA  95209

 

 

 

CHRIS TALBOT

H. J. BLOMMER

ANDREW BRANDT

Resident
Engineer

(760)938-2572

(760)872-0789

(760)937-8947

 $29,595,247

 $8,355,758

 $239,130

Bid + CCOs

 $19,636,356

 $1,229,220

 $137,619

Comp To  date

 $370,183

 $534,695

 $0

This Month

08/23/07

10/30/08

06/18/08

Awarded

09/18/07

11/14/08

07/09/08

Approved

04/30/09

08/05/10

04/30/09

Est Comp

 84%

 23%

 53%

%Time

 68%

 15%

 58%

% Work 

 

 

 

Message

09-214614

09-258014

09-295204

Contract 

  

ACNH-P395-(220)E

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

WPCP

1995 AGUA MANSA ROAD

1645 ESMERALDA AVE

800 W. EIGHT MILE ROAD

500 S MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN STREET

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan



09-339304

09-339104

09-339504

09-339704

09-2144U4

09-214614

09-258014

09-316604

09-295204

Contract

09-INY-6-/4

09-INY-168-20.5/36

09-INY-178-48.6/60

09-INY-395-11.8/20.4

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-395-117.8/122.4

09-INY-395-8.5/11.8

09-MNO-167-1.8/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

Page
Statement of Ongoing Contracts - Index

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

09District

 $89,603,417  $29,009,413

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

 $14,615,377

 $74,988,039

 Bid + CCO

 $1,892,278

 $27,117,135

 Work Comp

District Total:

Work completed this Period:

-F-

-SH-


	09

